

## SHERIDAN COUNTY – BROOKS STREET GREENSPACE

### CHANGE ORDER

No. 2 DATE OF ISSUANCE: 04/26/2024  
PROJECT: Brooks Street Greenspace EFFECTIVE DATE: 04/26/2024  
OWNER: Sheridan County OWNER's Contract No.: \_\_\_\_\_  
CONTRACTOR: Northern Underground ENGINEER: Morrison-Maierle  
TO: Northern Underground, LLC DATE OF CONTRACT: June 6, 2023

You are directed to make the following changes in your Contract for the above project. These changes are made in accordance with the General Conditions of this contract.

Description of changes:

- An additional 2 Calendar Days were added to the contract.
  - o Revised Contract Days: **222 Calendar days**

Reason for Change Order:

The owner requested the removal of landscaping rock off of Whitney Way South of the Juvenile Justice Building. The removal of the MDU generator pad was transferred from the Brooks Retaining Wall Project to the Brooks Greenspace Project due to Generator delays.

This change order will not include the cost to remove the rock and generator pad. This will be paid using an existing bid item.

Attachments:

- Cost and calendar days for removal of generator pad and landscape rock

CHANGE IN CONTRACT PRICE:

Original Contract Price \$ 2,242,139.15

Net Changes from Previous Change Orders  
No. 0 to No. 1

\$ \$66,645.00

CHANGE IN CONTRACT TIME:

Original Contract Time 190 Calendar days

Substantial Completion: October 31, 2024

Final Completion: 14 Calendar Days

Net change from previous Change Orders  
No. 0 to No. 1

30 Calendar Days  
days

## SHERIDAN COUNTY – BROOKS STREET GREENSPACE

Contract Price prior to this Change Order

\$ 2,242,139.15

Contract Times Prior to this Change Order

Substantial Completion: November 30, 2024

Final Completion: 14 calendar days  
days or date

Net Increase (decrease) of this Change Order

\$ 0

Net Increase (decrease) of this Change Order

2 calendar days  
days

Contract Price with all approved Change Orders  
(including this one):

\$ 2,242,139.15

Contract Times with all approved Change  
Orders (including this one):

Substantial Completion: December 2, 2024

Final Completion: 14 calendar days  
days or date

CONTRACTOR:

By: 

Title: Manager

Date: 5/1/24

ENGINEER:

By: 

Title: Project Manager

Date: 04/26/2024

SHERIDAN COUNTY:

By: 

Title: Administrative Director

Date: 5-3-2024

