

SHERIDAN COUNTY – BROOKS STREET PAVING AND RETAINING WALL

CHANGE ORDER

No. 2 DATE OF ISSUANCE: 7/18/2023
PROJECT: Brooks Street Paving and EFFECTIVE DATE: 7/12/2023
Retaining Wall OWNER's Contract No.: _____
OWNER: Sheridan County ENGINEER: Morrison-Maierle
CONTRACTOR: Wagner Ranch Services DATE OF CONTRACT: 1/10/2023
TO: Wagner Ranch Services, LLC

You are directed to make the following changes in your Contract for the above project. These changes are made in accordance with the General Conditions of this contract.

Description of changes:

8 additional days are added to the contract due to the abnormally wet spring/summer weather and to cover effort for the additional concrete work at the upper parking lot.

CHANGE IN CONTRACT PRICE:

Original Contract Price \$ 620,348.34

Net Changes from Previous Change Orders
No. 1 to No. 2

\$ N/A

Contract Price prior to this Change Order

\$ 620,348.34

Net Increase (~~decrease~~) of this Change Order

\$ N/A

CHANGE IN CONTRACT TIME:

Original Contract Time 90 Calendar Days

Substantial Completion: June 30, 2023

Final Completion: July 14, 2023

Net change from previous Change Orders
No. 1 to No. 2

8 Calendar Days
days

Contract Times Prior to this Change Order
Substantial Completion: July 20, 2023

Final Completion: 14 calendar days
days or date

Net Increase (~~decrease~~) of this Change Order

8 calendar days
days

SHERIDAN COUNTY – BROOKS STREET PAVING AND RETAINING WALL

Contract Price with all approved Change Orders (including this one):


\$ 620,348.34

Contract Times with all approved Change Orders (including this one):


Substantial Completion: July 28, 2023

Final Completion: 14 days (Aug 11, 2023)
days or date


CONTRACTOR:

By: 
Title: SUPERINTENDENT
Date: 7/17/23

ENGINEER:

By: Tim Brugger 
Title: Project Manager
Date: 7/12/2023

SHERIDAN COUNTY:

By: 
Title: Chairwoman BOCC
Date: 07/17/23