

## SHERIDAN COUNTY – BROOKS STREET GREENSPACE

### RESUME WORK ORDER

To: Northern Underground, LLC Date: 5/8/2024  
PO Box 23 Project: Sheridan County – Brooks Street  
Sheridan, WY 82801 Greenspace  
Project No: 6017.002.02

Gentlemen:


Under the terms of your Contract, dated June 6th, 2023 on the referenced project, you are hereby directed to **RESUME WORK** on this project, effective 7:00 a.m. on May 6, 2024.


According to our records, 222 calendar days were authorized to complete the Contract. You have used 151 calendar days, leaving 71 calendar days in which to complete your Contract, beginning and including the effective date listed above.

Please acknowledge your receipt of this Order in the space provided below and return a copy to this office.

Very truly yours,

By:   
SHERIDAN COUNTY

By: Tim Brugger, PE   
Engineer

Receipt Acknowledged:   
Northern Underground

Cal. Days

Stipulated Contract Time 190

By:   
Sheridan County

Authorized Extensions 32

Suspend Work Order Extensions 0

Administrative Director  
Title

Total Contract Time Allowed 222

Suspend Order Time Elapsed ---

Date: 5/10/2024

Calendar Days Charged to Date 151

Calendar Days Remaining 71