

SHERIDAN COUNTY – BROOKS STREET GREENSPACE

RESUME WORK ORDER

To: Northern Underground, LLC Date: 5/8/2024
PO Box 23 Project: Sheridan County – Brooks Street
Sheridan, WY 82801 Greenspace
Project No: 6017.002.02

Gentlemen:

Under the terms of your Contract, dated June 6th, 2023 on the referenced project, you are hereby directed to **RESUME WORK** on this project, effective 7:00 a.m. on May 6, 2024.

According to our records, 222 calendar days were authorized to complete the Contract. You have used 151 calendar days, leaving 71 calendar days in which to complete your Contract, beginning and including the effective date listed above.

Please acknowledge your receipt of this Order in the space provided below and return a copy to this office.


Very truly yours,

By: _____
SHERIDAN COUNTY

By: Tim Brugger, PE
Engineer



Receipt Acknowledged:



Northern Underground

Cal. Days

Stipulated Contract Time

190

By: _____
Sheridan County

Authorized Extensions

32

Suspend Work Order Extensions

0

Administrative Director

Title

Total Contract Time Allowed

222

Suspend Order Time Elapsed

Date: _____

Calendar Days Charged to Date

151

Calendar Days Remaining

71