ID Bid Item  Description Duration Start June 2023 July 2023
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1 ]1400.1  Quality Control Testing
2 |1560.1 Construction Storm Water Control
3 [2000.1 Mobilization 75 days Mon 2/6/23 | TR TR LTI e T v I 1 gUY
4 2020.1 Miscellaneous Additional Work '
5 |2060.01 Temporary Traffic Control i
6 22213 Trench to Generator (with Modern Electric work) 3 days Wed 6/7/23 e 1guy '
7 |2221.31 Fiber Relocating 3 days Mon 6/5/23 s 3 guys
8 [2440.01 Demolition of Existing Surfacing 3 days Mon 4/17/23—
9 [2450.03 Excavation Below Subgrade 0 days Mon 1/30/23 '
10 [2450.04 Subgrade Preparation 14 days Fri 5/26/23
11 |2460.01 Topsoil Stripping and Stockpiling 2 days Mon 4/10/23
12 2480.02 Seeding 3 days Mon 7/3/23 I 2 guys
13 |2480.03  Erosion Control Blanket 3 days Mon 7/3/23 F 1 guy
14 |2519.1 Crushed Aggregate Base Course - 6" 21 days Tue 5/30/23
15 |2600 Underground Utility Crossing & Identification 7 days Mon 4/24/23
16 |2605.3  Remove and Reset Sign 1 day Wed 7/5/23 m= 1guy
17 |2644.2  Steel Pipe Guard Post 2 days Mon 7/10/23 2 guys
18 [2644.21 Removable Bollard 1 day Mon 7/10/23 ==
19 Retaining Wall Design and Shop Drawings 11 days Mon 1/30/23
20 Revision and Approval - retaining wall submittal 17 days Wed 3/15/23
21 Clearing & Grubbing, wall demo 3 days Mon 4/24/23
22 [2450.01 Unclassified Excavation 25 days Mon 4/24/2 I e 4 JUY'S
23 |2845.1 Soldier Pile Retaining Wall System 15 days Mon 5/22/2 '
24 |2895.01 Engineering Fabric with crushed base 3 days Thu 4/20/23
25 (3020.2 Curb and Gutter Type B 15 days Mon 6/12/23
26 |3030.05 Concrete Sidewalk - 5" 15 days Mon 6/12/23
27 |3030.7 Concrete Generator Pad (Lower Parking Lot) 15 days Mon 6/12/23
28 13030.8 Concrete Generator Pad (Upper Parking Lot) 15 days Mon 6/12/23
29 |3040.06 Concrete Pavement - 6" 15 days Mon 6/12/23
30 WRS- assisting in the wall construction 15 days Mon 5/15/2 3 st —2-guys
31 Substantial Completion 1 day Fri7/14/23 1
32 Final Completion 1day Wed 7/19/23 B
33 MDU remove transformer (unknown time)
34 Fiber Optic Line Delay 11 days Mon 5/1/23
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