SHERIDAN CTY SD2
07/02/2024 11:57 AM

Chart of Account Number

Manual Journal Entries Listing - Detail

Page: 1

Batch Description:  6-30-24-IHR-IN YARAK

1311110
13 24320 861
2111110

21 057 3470 520 861

Fund Totals:
Fund
13
21

User ID: CBF
Entry Date = Reference  Transaction Description Entity ID Invoice PO Number Cost Center ID Asset Debit Amount  Credit Amount
Number Number Tag
Processing Month: 06/2024

06/30/2024 63024IHRYA 6-30-24-IHR-IN YARAK 9,113.00 0.00
RA

06/30/2024 63024IHRYA 6-30-24-IHR-IN YARAK 0.00 9,113.00
RA

06/30/2024 63024IHRYA 6-30-24-IHR-IN YARAK 0.00 9,113.00
RA

06/30/2024 63024IHRYA 6-30-24-IHR-IN YARAK 9,113.00 0.00
RA

Total: 18,226.00 18,226.00

IN-HOUSE RETAINAGE

MAJOR MAINT

Debit Amount Credit Amount
9,113.00 9,113.00
9,113.00 9,113.00

Grand Totals: 18,226.00 18,226.00



BANK TRANSFERS FOR INHOUSE RETAINAGE - [IN YARAK CONSTRUCTION-SHS FACS RENO]

Journal Entry Bank Account
Account Amount Debit Credit From To
13 - In House Retainage $9,113.00 |13 11110 13 -24320-861 X3119
02 - Federal - ESSER S - 02 950 5600 520527 0211010 X9511 [X3119
03 - Capital Construction Fund S - 03 11010 0311110 X9914 [X3119
21 - Major Maintenance Fund $ 9,113.00 |21-057-3479-520-861 (2111110 X0517 [X3119
32 - SHS Humanities Projects S - 3211010 3211110 X4115 |X3119
33 - Depreciation & Building Repair Reserve | S - 3311010 3311110 X1219 |X3119
Total Transfer: $ 18,226.00 Total

Transaction Notes:
Inhouse retainage transfer.
[IN YARAK CONSTRUCTION] - [Pay application 1]



Amount

$9,113.00

From Major Maintenance
To Inhouse Retainage
Date Soonest available
Memo 6-30-24-IHR-IN YARAK

Make another transfer m



gl Manual Journal Entries - 6-30-24-IHR-IM YARAK (Processing Month: 06/2024) = O

: File Options Reports PinTo Help
Individual Entry = Grid Entry  View Posting Summary

View Posting Summary
: YTD with !
Chart of Account ; : o Year to Batch ; Lutomatic
Mumber il Chart of Account Dﬁﬁﬂrlﬂtlﬂﬂ ) Date il Totzls Curéirtﬁ:l&:tﬂh El'htr!,"
p [ 1311110 CHECKING ACCOUNT 16604055 9113.00 17515355
13 24320 861 PROJ RETAIN - MM w0-136600 - SHS FCS RENOVATION 00 9113.00 9.113.00
21057 3470 520 861 | MM WD-136600 - SHS FCS RENOVATION - CONSTRUCTION 173137000 5113.00 182.250.00
2111110 CHECKING ACCOUNT 414043971 -9.113.001 413132671
21 37600 FUMD BALANCE RESTRICTED 412123482 -5113.00 4.112121.82 X

Document Management: | =




136417

SHERIDAN COUNTY SCHOOL DIST. NO. 2 - SHERIDAN, WY 82801 GENERAL CLEARING ACCOUNT
121334 ] IN YARAK CONSTRUCTION, INC. Cust # 06/20/2024 136417
Invelsa Number Invoice Invoice Detail Invoice Number Invoice Invoice Detail
PAY APP #1 SHS 06/12/2024 173,137.00

Check Total: 173,137.00



APPLICATION AND CERTIFICATION FOR PAYMENT AI4 DOCUMENT G702 PAGE ONE OF PAGES
TO: SCSD2: SHS FACS Reno PROJECT: SHS FACS Reno APPLICATION NO: | Distribution to: /
Address: 1056 Long Dr OWNER
Shendan, WY 82801 X JARCHITECT
PERIOD TO: 6/12/24 CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT:

In-Yarak Construction. Inc.

2657 Aero Loop CM&B PROJECT NO:

Sheridan WY 82801
CONTRACT FOR: SHS FACS Reno CONTRACT DATE: 6/3/24~-

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G‘?O},is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

|. ORIGINAL CONTRACT SUM o & ST e} 436,000 i 200 12
2. Net change by Change Orders $ 0.00 SUBCONTRACTOR:
3. CONTRACT SUM TO DATE (Line | £2) $ 1,476,000.00
4. TOTALCOMPLETED & STOREDTO = s 182 250.00 28 /%K é’
DATE  (Column G on G703) e e — B 2503 g o Date: h/} A
5. RETAINAGE: ) I
a 5 %of Completed Work $ 9.113.00 - State oft Y LW County of ©NEVi AN e
(Column D+ Eon G703) Subscribed and swom to before me this V3 dayof Juné ; 207% Yy g
b % of Stored Material $ DR 38 Notary Public: S5a141 _E_
Column F on G703) My Commission expires: Oen—
Tc(alal Retainage (Lines 5a+ 5b or : d ‘P “l 4 tmz-l >OEI 5
Total in Column [ of G703) v - $ .§,I‘I3‘00 AXRCH RT'FI ATE F Ay ggo'ﬁ &~
6. TOTAL EARNED LESS RETAINAGE $ 173,137.00 In accordance with the Contract Documents, based on on-site observations and the data i‘; = ; ; &
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of the <> oM
7. LESS PREVIOUS CERTIFICATES FOR LS. O ¢ L Architeotis kmowledge, information and belief the Work has progressed as indicated, ﬁ 8 7] %
PAYMENT (Line 6 from prior Certificate) $ 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contracta é = E @ 7
8. CURRENT PAYMENT DUE $ 173,137.00 is entitled to payment of the AMOUNT CERTIFIED. & % < é iz}
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 1,302,863.00 173.137.00 S 8§
(Line 3 less Line 6) AMOUNT CERTIFIED . ... .. e 1 ' . 8
CHANGE QRDER_SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figulps on this E
Total changes approved Application and onthe Continuation Sheet that are changed to conformwith the amouncertified.)
in previous months by Owner $0.00 $0.00 ARCHITECT . Digitally signed by Karan Kelly
— = “f;“,“f\j‘{ L DN: C=US, E=karenk@aretedesign group, O=Arate
Total approved this Month $0.00 $0.00 By: ] o Sroue: Chetren (ke
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA®S - © 1982

THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE., N.W., WASHINGTON. DC 200065292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.
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wo 136600

Budget Code: [2—2%\32.0 ‘ﬁﬂms A "-D‘ '047 7- Kee ;f;/{qu e

I certify under penalty of perjury that the above Is a triie and accurate
statement and that no part of the above account has been previously paid.

Sgnatwres__1_O 7 _,_gnm: 17/2
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CONTINUATION SHEET

AIA DOCUMENT G703

PAGE OF PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 0
Contractor's signed certification is attached. APPLICATION DATE: 1/0/00
In tabulations below, amounts are stated to‘the nearest dollar. PERIOD TO: 6/12/24
Use Column Lon Contracts where vanable retainage for line items may apply. PROIJIECT NO:; 0
A B _ C D E F G H L
TTEM DESCRIPTION OF WORK SCHEDULED | (@) LETE MATERIALS TOTAL ) BALANCE RETAINAGE
NO. VALU i j J THIS FERIOD: PRESENTLY COMPLETED (G+0) {IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D +E) (NOTIN TO DATE
D ORE) (D+E+F)
1 {Preparation and Preliminaries 1000-1999 $ 15355000 | % - $ 91,250.00 $ 91,250.00 5943%| § 62 .300.00 4,563.00
2 |Excvation & Foundation 2000-2099 £ 2067000 | % - 3 - 5 - 0%] $ 20,670.00 -
3 |Rough Structure 3000-3999 $ 80763804 | % - $ 90,000.00 5 90,000,000 11%| $ 71763804 4,500.00
4 |Full Enclosure 4000-4999 5 6,556,19'| $§ - $ - % - 0%| § 6.556.19 -
5 |Finishing Trades 5000-5999 8§ 47738577 | § $ - $ - 0%| $ 47738577 B
6 |Completion and Tnspection 6000-6999 $ 1020000 | § - $ 1,000.00 $ 1,000.00 10%] § 9,200.00 50.00
7 |INAME OF ITEM: $ - £ - $ - $ - .
8 |NAME OF ITEM: 3 - 3 - $ - $ - =
9 |NAME OF ITEM: 3 - $. - $ - b - -
10 |CHANGE ORDERS (IF APPLICABLE): $ - $ - $ - $ = -
PLEASE BREAKDOWN THE TOTAL SCHEDULED
VALUE (INCLUDING CHANGE ORDERS)
Total Labor: $ 3
Total Materials: 5 -
Total Tax: s .
Total Scheduled Valise: $ 1.476,000.00
GRAND TOTALS: 5 '1,476.000.00 $ ) $ 18225000 | § - b 182,250.00 12%] § 1,293,750.00 9.113.00

Users may obtain validation of this document by requesting of th¢ license a completed AIA Document D401 - Certification of Document's Authenticity

ALA DOCUMENT ‘G703 - CONTINUATION SHEET FOR G702 - 1562 EDITION - AIA® - © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N-W,, WASHINGTON, D.C.- 20006-5232
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